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San Francisco / Seismic retrofit of the national landmark Golden Gate Bridge. 
Marin 
   
($ X 1,000) 
Estimated Project Cost: $157,302 TCRP Funds covered by application: $5,000 
Total TCRP Funds Available: $5,000 Phases(s) covered by application: 4 
Lead Agency: Golden Gate 

Bridge, Highway 
and 
Transportation 
District 

Implementing Agency: Same 

   
TCRP Allocations approved (as of March 1, 2002): $5,000  for Phase(s): 4 
Advanced approved: $5,000     for Phase(s): 4 
   
 
Project Summary:  This application is for Phase II of a 3 Phase construction project to seismically retrofit the 
Golden Gate Bridge.  Work includes implementation of seismic retrofit measures to the south viaduct, south 
anchorage housing, Fort Point Arch, and pylons S1 and S2 as well as utility modifications throughout the south 
approach structures.  South viaduct construction will install isolation bearings, replace supporting towers, 
strengthen roadway trusses, strengthen the foundations, and replace expansion joints. South anchorage 
construction will reinforce the housing structure internally, replace the west wall and portions the east wall, and 
reinforce the foundations. Fort Point Arch construction will install energy dissipation devices and expansion joints, 
add bracing, strengthen members, and modify bearings. Pylons S1 and S2 will be internally and externally 
strengthened with steel plates and anchorage to bedrock. 
 

 
 
Prior TCRP Action:  Original application was approved on January 17, 2001 (TA-01-01) for $5,000,000 for 
Phase 4. 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
4 Construct roadways, structures and support 10/1/00 12/1/04 $157,302

Total: $157,302

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $5,000 $5,000
Proposed

Committed $16,842 $16,842
Proposed

Committed $46,765 $46,765
Proposed

Committed $45,000 $45,000
Proposed

Committed $23,018 $23,018
Proposed

Committed  $2,982 $2,982
Proposed  

Committed $9,563 $9,563
Proposed

Committed $8,132 $8,132
Proposed

Committed $157,302 $157,302
Proposed

Totals: $157,302 $157,302

TCRP State

Demo Federal

DBF Federal

HBRR Federal

FederalFederal STIP

STIP Match State

Totals:

Demo Federal

Tolls Local
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Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No Issues. This project is well underway and began the construction phase in October of 
2000, and as such, information for Phases 1 through 3 are not reflected in the application. The TCRP funding 
provides the final funding needed to fully fund the project. The applicant requests a one-time advance payment of 
$5,000,000 (the full allocated amount) in order to simplify project invoicing and reporting for the TCRP program. 
The applicant states that given the larger cost of this project, of which TCRP funds represent approximately 4%, 
the requested advance will easily be spent within the first few months of the project. 


